


Quarterly Report – October 2008 - December 2008 
STATE INOVATION GRANT PROGRAM (SIG) 

 
A. PROJECT TITLE: MICHIGAN ENVIRONMENTAL RESULTS PROGRAM (MERP) – DRY 

CLEANING SECTOR (PI96572-01) 
 
B. APPLICANT INFORMATION: 

Lead Agency: 
 

Michigan Department of Environmental Quality (MDEQ) 
Environmental Science and Services Division (ESSD) 
P.O. Box 30457 
Lansing, Michigan 48909-7957 

 
Key Contacts in MDEQ - ESSD: 

 
Marcia Horan, Chief, Pollution Prevention and Compliance Assistance (P2CA) Section  
E-mail horanm@michigan.gov 
Telephone (517) 373-9122 
Fax (517) 373-3675 
 
Project Contact: 
James Ostrowski, Environmental Quality Analyst, P2CA Section 
E-mail ostrowskij2@michigan.gov 
Telephone (517) 241-8057 
Fax (517) 335-4729 
 
Geographic Focus: 
 
Michigan - Statewide 

 
C. FUNDING REQUESTED:   $199,200 
 
D. PROJECT PERIOD:    January 2005 through March 2009 
 

mailto:horanm@michigan.gov
mailto:ostrowskij2@michigan.gov


I Synopsis of Accomplishments During the Reporting Period 
 
A summary of relevant project milestone/tasks considered to be ongoing and completed during the 4th 
quarter of 2008 (October 1 – December 31) are presented below.  
 

Milestone/Task Status Completion 
Date Comments 

Development of ERP 
software tool  
Develop and implement an 
approach to cost-effectively 
input and manage the MERP 
data, including primary and 
secondary data.  Primary data 
consists of data from 
inspection reports and facility 
forms (including self-
certification forms). 
Secondary data sources 
include lists of facilities from 
regulatory and private-sector 
databases. 
 

Ongoing Original 
10/2006 
 
Projected 
3/2009 

MDEQ continues to do extensive testing on 
software system. New completion date is March 
2009. 

Post-Certification 
Inspections 

Facilities selected at random 
from the entire universe of 
facilities, based upon sample 
design from statistical 
methodology.  

Completed 10/2008 3 inspectors from the Michigan Department of 
Environmental Quality’s Dry Cleaning Program 
Completed Post Certification Inspections In 
November 2008. Data from 262 randomly selected 
facilities was collected. 

 
II Narrative Discussion 

 
The major accomplishment of the 4th quarter of 2008 was the completion of the post certification 
inspections. Three inspectors from the MDEQ, Air Quality Division’s Dry Cleaning program began 
conducting post certification inspections on 262 randomly selected facilities in June 2008. The 
final inspections were conducted in November. Our target for the random inspection was 250 
facilities, which was stratified by inspector. The random inspection pool was developed and 
reviewed by Crow Environmental. I have attached the sampling strategy that was developed and 
used. Data from each inspection was gathered on hard-copy forms (attached with e-mail). 
Inspectors were instructed to submit them to me as they completed a batch. We created a 
database to input the inspection results. I have attached an Excel spreadsheet that summarizes 
the results.   
 
In November, we submitted a request to extend the grant end date to March 31, 2009 and 
reallocated some of the funds to different line items. This request was made due to set backs 
experienced in the development of the software tool as well as discussions with Crow 
Environmental regarding there availability for analysis of the data submitted. The software and 
data analysis should be completed prior to March 31.  
 



In December, data from the baseline inspections, self-certifications, and follow up inspections 
were submitted to Crow Environmental for review and analysis. It is expected that they will 
provide us with an analysis for use in our final report in March 2009. 
 
As in the previous quarter a significant amount of time has been spent on testing the software that 
is being developed by our contractor (enfoTech).  We are hoping that major issues will be 
resolved by the end of March.   
 

III Projection of Activities, Accomplishments, and Major expenditures for Next Quarter Report 
Final testing and release of software is expected by the end of March. Analysis of data is 
expected to be completed. 

 
IV Financial Summary 
 
Confidential financial business information removed by EPA. 


